DETERMINATION AND FINDINGS
FOR A
SOLE SOURCE PROCUREMENT

CONTRACT NO: DCKA-2018-S-0032

CAPTION: Continuation of Construction Engineering Support Services for Klingle Valley
Trail Construction

PROPOSED CONTRACTOR: Stantec Consulting Services, Inc. (Stantec)

PROGRAM AGENCY: District Department of Transportation

AUTHORIZATION: D.C. Official Code §2-354.04, 27 DCMR 1304 and 1700,
27 DCMR 1701

1.

3.

MINIMUM NEED:

The District Department of Transportation (DDOT) has an ongoing need for the Contractor to
continue to perform construction engineering supporting services for the above-captioned project for
one hundred eighty (180) days after award of this task order contract.

ESTIMATED REASONABLE PRICE:
The estimated fair and reasonable price for this extension is $29,361.02

FACTS WHICH JUSTIFY SOLE SOURCE PROCUREMENT:

A. Stantec has provided design engineering services for Klingle Valley Trail Construction and
completed the final solicitation documents for bidding. The construction project was awarded on
June 15, 2015 and is under construction. The anticipated construction completion close-out will
be September 30,2018.

B. Stantec has been providing construction engineering support services since construction began
and their continued construction support is needed. The construction support service provided by
Stantec is critical to address any unforeseen conditions, design modifications to address public
needs, and assist in providing timely risk management solutions. Additionally, drainage and
storm water management improvements work not captured in the original design must now be
included. This requires close coordination with Stantec as the design engineer of record.

C. Stantec has an intimate knowledge of the project and DDOT procedures and processes including
project scope, history and surrounding project conditions.

D. Stantec has demonstrated itself to be a responsible Contractor and has the resources and personnel
to continue to perform the required work in a manner satisfactory to the District. Stantec has
existing personnel and resources currently in place, to continue the needed service.

E. Re-competing the contract would likely cause project construction to be delayed due to the lack

of ability to modify design plans. In addition, as Stantec is the designer of record, only Stantec
can modify their designs without shifting associated liability to the District.




F. It is not feasible that another contractor could, following a competitive effort, complete the
additional needed services without adding significant time and cost to the District.

G. These services were originally competed and three vendors evaluated. Stantec was the selected
vendor.

H. For the above stated reasons no market survey was conducted.

4, CERTIFICATION BY CONTRACT SPECIALIST

I hereby certify that the above findings are correct and complete to the best of my knowledge.

Date Jeralyn Johnson
Contract Specialist

5. CERTIFICATION BY AGENCY HEAD

I hereby certify that the above findings are true, correct and complete.

Date Jeff Marootian, Director
District Department of Transportation

6. CERTIFICATION BY CONTRACTING OFFICER

I have reviewed the above findings and certify that they are sufficient to justify the use of the
sole source method of procurement under the cited authority. | certify that the notice of intent
to award a sole source contract was published in accordance with Section 404(c) of the
District of Columbia Procurement Practices Reform Act of 2010 (D.C. Official Code §2-
354.04) and that no response was received. | recommend that the Chief Procurement Officer
approve the use of the sole source procurement method for this proposed contract.

Date William Sharp
Chief Contracting Officer



DETERMINATION

Based on the above findings and in accordance with the cited authority, | hereby determine
that it is not feasible or practical to invoke the competitive solicitation process under either
Section 402 or 403 of the District of Columbia Procurement Practices Reform Act of 2010
(D.C. Law 18-371; D.C. Official Code 8§ 2-354.02 or 2-354.03). Accordingly, | determine
that the District is justified in using the sole source method of procurement.

Date George A. Schutter, 111
Chief Procurement Officer



